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MEMORANDUM FOR: Bdrector of Data Processing

FROM §
Veputy Chlef, Specilal Projects Staff/opp
SUBJECT # BRE Weekly Report for Week Ending 27 cotober 1977
L. sare

A. The Agency's SAFE Design Competition Phase
Contractors® Orientation Briefings ware completed on 28 October
rather than 27 October ag previovsly planned. They were ‘
concummated with separate sessions with aach of the contractors,

 The briefings were praised by the contractor's
project leaders for answering many guestions and providing
a4 hetter understanding of the SAFE anvironment,

B. CIA snd DIA BAFE Project Management officers
presented a review of the consolidated SAFE Projact to OMB
examiners and I¢ Skare reprogentatives on 28 ODetobey 1977

following a dry zum on 25 Octabar, _
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A.  Preliminary deslgn reviews wars held for the
Graphle Station Controllier (POR-IL/34} /Vestor General Graphics
Terminal interface and the Command Procasaor,

B. A video terminel hss baen sdded to the Graphlos
Interfoce Controller (PLD-L11/34). Pravicuely, the controller
had only the oporater's termlinal,

C.  Represuntatives from SP8 and D Division of
Appllcations met for a TADS discusaian. The maln arveas of
dlacussion wers the capabilities of TADS and how these
capabilities could be uszed to davalop new aspplication PEOgGramne.

It wag decided that a menher from Applications wauld attend
the Critical Design Reviews and a Users' Manual would ba made
avallable to aid thair familisvity with TADS.
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~wuhich this may be acscomplished. Both and ODP will be
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3. ADBTAR

A The SAFE Contractors were briefed on the ADSTAR
gdystam.

B. A draft ypdate to the ADSTAR Management Plan has
bLiean prepared. Coordinastion with the OCR and DDO princlpals
hag started.

C. Ve are preparing planning deta for OL which will
make Lt possible ww caleulate: powver, eoeling, and space
raquirements for the Stand-Alone Input Proceasing, Retrleval,
and Conversion Sub Syvstems. - STATINTL

4.  BARID

_ A. At the L Qotober 1977 Stesrinyg Comnibtes Meeting,
the Project Gffice recosmanded termination of the RAPIL Contrack.
Mr. Dirks regquasted OGC and OL provid Lt with a procedura_In
‘ N8 Feduest P P &TRrspEC

STATINT

providing input snd other support, _
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